

SECRET

Approved For Release 2001/08/14 : CIA-RDP81B00879R001000050076-7

Att #2 to OXC-1785

AGENDA
OXCART SUPPLIERS MEETING
12 June 1961

- I. Special Preliminary Meeting with P & W and Project Headquarters Personnel
- II. General Program Review:
- A. Introductory remarks by Mr. Bissell.
 - B. Brief broad progress-status report, problem areas and schedules excluding details to be discussed in separate technical meetings:
 - C. Lockheed: Brief review of calibration standards.
 - D. Tour of facilities.
- III. Special Technical Discussion Group Meetings (limited attendance):
- A. A.R.:
 - 1. Review of tests, schedules and decision target dates relating to design freezes.
 - 2. Additive development and F-104 plume test.
 - 3. Materials status, particularly problems relating to ferrites.
 - 4. A.R. simulator test and flight test program.
 - B. Airframe and related coordination:
 - 1. Titanium status
 - 2. Weight status and effect on performance.
 - 3. Forecast of aircraft delivery schedules.
 - 4. Ejector test status.
 - 5. Flight test plans status.

25X1A

SECRET

Approved For Release 2001/08/14 : CIA-RDP81B00879R001000050076-7